
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/14/2005

ESTIMATE SUMMARY 11:21:51

CONTID: C14935R        ESTIMATE NO: 0004 PROG 2002

PCN: 14935R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LEADVILLE WEST PERCENT TIME:

PROJECT NO: STA 0241-043                  

LEADVILLE WEST

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 11/14/2005 DATE TIME STARTED 06/08/2005

14802 W. 44th AVENUE DATE LET 05/12/2005 DATE WORK BEGAN

 DATE AWARDED 05/17/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/06/2005 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,121,537.28 PARTICIPATING $ $ 474,905.41

AWARD PROJECT AMT: 4,724,744.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
31,792.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,247.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.13

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/3/2006 ??:??:??

11/3/2006 ??:??:??

38.00%

3,175,524.36

474,905.41

506,697.96

492,450.80

$

$

$

$

1,946,012.92

0.00

1,946,012.92

267,452.21

2,213,465.13

-53,340.39

0.00

2,160,124.74

0.00

AMOUNT DUE 2,160,124.74 492,450.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 492,450.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.0
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0005 *CLEARING AND GRUBBING 1.000 0.800

L S 0.200 12,868.40

64,342.00000 1.000 64,342.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 14.000 14.000

EACH 0.000 0.00

2,403.00000 14.000 33,642.00

202-00001  
 

0015 *REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

2,970.00000 1.000 2,970.00

202-00015  
 

0020 *REMOVAL OF PIPE 1,402.000 1,274.000

LF  128.000 2,764.80

21.60000 1,402.000 30,283.20

202-00035  
 

0025 *REMOVAL OF GUARD POST 4.000 4.000

EACH 0.000 0.00

108.00000 4.000 432.00

202-00080  
 

0030 *REMOVAL OF DELINEATOR 96.000 3.000

EACH 0.000 0.00

5.40000 3.000 16.20

202-00090  
 

0035 *REMOVAL OF GUTTER 52.000 52.000

LF  0.000 0.00

21.60000 52.000 1,123.20

202-00202  
 

0040 *REMOVAL OF CURB AND GUTTER 2,551.000 2,551.000

LF  0.000 0.00

5.40000 2,551.000 13,775.40

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 3,747.000 2,578.920

SY  930.220 7,720.83

8.30000 3,509.140 29,125.86

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 28,200.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

202-00240  
 

0055 REMOVAL OF PAVEMENT MARKING 3,110.000 0.000

SF  0.000 0.00

2.15000 0.000 0.00

202-00250  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0060 *REMOVAL OF LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

216.00000 0.000 0.00

202-00700  
 

0065 *REMOVAL OF LUMINAIRE 0.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

202-00750  
 

0070 *REMOVAL OF GROUND SIGN 55.000 19.000

EACH 0.000 0.00

21.60000 19.000 410.40

202-00810  
 

0075 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

1,080.00000 2.000 2,160.00

202-00840  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 126.000 126.000

LF  0.000 0.00

28.10000 126.000 3,540.60

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

275.40000 2.000 550.80

202-01300  
 

0090 *PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

540.00000 2.000 1,080.00

202-04001  
 

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,364.000 10,904.800

CY  1,806.600 21,498.54

11.90000 12,711.400 151,265.66

203-00010  
 

0100 *MUCK EXCAVATION 483.300 0.000

CY  483.300 20,878.56

43.20000 483.300 20,878.56

203-00100  
 

0105 BLADING 20.000 6.250

HOUR 6.000 712.80

118.80000 12.250 1,455.30

203-01500  
 

0110 *POTHOLING 33.000 33.000

HOUR 0.000 0.00

267.30000 33.000 8,820.90

203-01597  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0115 *LABORER 20.000 0.000

HOUR 0.000 0.00

59.40000 0.000 0.00

203-02330  
 

0120 *STRUCTURE EXCAVATION 385.160 364.160

CY  21.000 907.20

43.20000 385.160 16,638.91

206-00000  
 

0125 *STRUCTURE BACKFILL (CLASS 1) 173.000 126.000

CY  41.000 2,878.20

70.20000 167.000 11,723.40

206-00100  
 

0130 *EROSION LOG (SPECIAL) 7,052.000 4,817.000

LF  2,235.000 4,917.00

2.20000 7,052.000 15,514.40

208-00006  
 

0135 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,940.00000 1.000 5,940.00

208-00045  
 

0140 *STORM DRAIN INLET PROTECTION 13.000 12.000

EACH 1.000 695.00

695.00000 13.000 9,035.00

208-00050  
 

0145 *RIGID INLET PROTECTION DEVICE 2.000 2.000

EACH 0.000 0.00

1,235.00000 2.000 2,470.00

208-00055  
 

0150 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,376.00000 0.000 0.00

208-00070  
 

0155 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

17,820.00000 0.000 0.00

208-00100  
 

0160 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.200 3,564.00

17,820.00000 0.600 10,692.00

208-00200  
 

0165 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

GAL 0.000 0.00

1.20000 0.000 0.00

209-00600  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0170 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

210-00001  
 

0175 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

124.20000 0.000 0.00

210-00011  
 

0180 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

118.80000 0.000 0.00

210-00012  
 

0185 *RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

4,320.00000 2.000 8,640.00

210-00050  
 

0190 *RESET LIGHT STANDARD 4.000 1.000

EACH 0.000 0.00

2,160.00000 1.000 2,160.00

210-00750  
 

0195 *RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

210-00760  
 

0200 *RESET GROUND SIGN 12.000 0.000

EACH 3.000 64.80

21.60000 3.000 64.80

210-00810  
 

0205 *RESET SIGN PANEL 13.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

210-00815  
 

0210 *RESET TRAFFIC SIGNAL HEAD 7.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

210-00831  
 

0215 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

210-00848  
 

0220 *RESET FENCE 320.000 320.000

LF  0.000 0.00

16.20000 320.000 5,184.00

210-01000  
 



CONTID: C14935R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0225 *ADJUST MANHOLE 3.000 2.000

EACH 0.000 0.00

756.00000 2.000 1,512.00

210-04010  
 

0230 *ADJUST VALVE BOX 13.000 4.000

EACH 0.000 0.00

540.00000 4.000 2,160.00

210-04050  
 

0235 *SEEDING (NATIVE) 5.700 0.000

ACRE 0.000 0.00

2,283.80000 0.000 0.00

212-00006  
 

0235 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000

ACRE 5.700 1,939.99

340.35000 5.700 1,940.00

0240 *SOIL PREPARATION (SPECIAL) 5.700 0.000

ACRE 0.000 0.00

5,616.00000 0.000 0.00

212-00047  
 

0245 *MULCHING (WEED FREE HAY) 5.700 0.000

ACRE 0.000 0.00

528.10000 0.000 0.00

213-00002  
 

0250 *MULCH TACKIFIER 1,254.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

213-00061  
 

0255 *SOIL RETENTION BLANKET (SPECIAL) 6,907.000 0.000

SY  0.000 0.00

1.95000 0.000 0.00

216-00030  
 

0255 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000

SY  6,907.000 10,360.50

1.50000 6,907.000 10,360.50

0260 AGGREGATE BASE COURSE (CLASS 6) 4,326.000 1,982.900

TON 1,042.020 24,800.08

23.80000 3,024.920 71,993.10

304-06000  
 

0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 2,612.990

TON -1,042.020 -9,378.18

9.00000 1,570.970 14,138.73
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PCN: 14935R-BID   ESTIMATE RUN

PROJECT: STA 0241-043                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0260 MATERIAL ALLOWANCE CLASS 6 STOCKPILE PE #3 0.000

TON 1,042.020 9,378.18

9.00000 1,042.020 9,378.18

0265 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 9,309.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

310-00500  
 

0270 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 800.000 0.000

SY  0.000 0.00

3.70000 0.000 0.00

310-00600  
 

0275 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 774.300 270.770

TON 503.530 59,819.36

118.80000 774.300 91,986.84

403-00720  
 

0280 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 12,524.000 0.000

TON 81.850 2,643.76

32.30000 81.850 2,643.76

403-34701  
 

0280 MATERIAL ALLOWANCE AGGREGATE FOR HBP STOCKPILE PE #3 25,823.000

TON -81.850 -634.34

7.75000 25,741.150 199,493.91

0285 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 480.000 0.000

TON 5.050 1,136.25

225.00000 5.050 1,136.25

411-03352  
 

0290 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 327.000 0.000

TON 0.000 0.00

225.00000 0.000 0.00

411-03355  
 

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 9,819.000 0.000

GAL 17.000 51.00

3.00000 17.000 51.00

411-10255  
 

0300 *CONCRETE PAVEMENT (6 INCH) 900.000 329.500

SY  558.100 25,616.79

45.90000 887.600 40,740.84

412-00600  
 

0305 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 0.000

SY  102.000 1,326.00

13.00000 102.000 1,326.00

420-00101  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0310 *MASONRY LANDSCAPE WALL (DRY STACK) 692.000 692.000

SF  0.000 0.00

28.70000 692.000 19,860.40

504-08255  
 

0315 *RIPRAP (18 INCH) 38.000 0.000

CY  38.000 3,283.20

86.40000 38.000 3,283.20

506-00218  
 

0320 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000

CY  0.000 0.00

625.10000 0.000 0.00

507-00100  
 

0325 *STRUCTURAL PLATE ARCH (SPECIAL) 44.000 44.000

LF  0.000 0.00

3,088.80000 44.000 135,907.20

510-20100  
 

0325 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #2 0.000

LF  0.000 0.00

292.25000 0.000 0.00

0330 *CONCRETE CLASS B 15.000 15.000

CY  0.000 0.00

1,864.80000 15.000 27,972.00

601-01000  
 

0335 *CONCRETE CLASS D (WALL) 45.000 0.000

CY  45.000 12,307.50

273.50000 45.000 12,307.50

601-03050  
 

0340 *REINFORCING STEEL (EPOXY COATED) 4,893.000 0.000

LB  3,434.000 18,200.20

5.30000 3,434.000 18,200.20

602-00020  
 

0345 *18 INCH REINFORCED CONCRETE PIPE 1,305.000 1,241.000

LF  64.000 4,492.80

70.20000 1,305.000 91,611.00

603-01180  
 

0345 MATERIAL ALLOWANCE STOCKPILED MATLS PE#1 0.000

LF  0.000 0.00

9.65000 0.000 0.00

0350 *24 INCH REINFORCED CONCRETE PIPE 488.500 392.500

LF  96.000 7,468.80

77.80000 488.500 38,005.30

603-01240  
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PCN: 14935R-BID   ESTIMATE RUN

PROJECT: STA 0241-043                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0350 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000

LF  0.000 0.00

12.55000 0.000 0.00

0355 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 0.000

LF  48.000 9,744.00

203.00000 48.000 9,744.00

603-02300  
 

0360 *18 INCH REINFORCED CONCRETE END SECTION 8.000 6.000

EACH 2.000 1,350.00

675.00000 8.000 5,400.00

603-05018  
 

0360 MATERIAL ALLOWANCE STOCKPILE MATRLS PE#1 2.000

EACH -2.000 -650.00

325.00000 0.000 0.00

0365 *24 INCH REINFORCED CONCRETE END SECTION 11.000 7.000

EACH 4.000 3,024.00

756.00000 11.000 8,316.00

603-05024  
 

0365 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 1.000

EACH -1.000 -370.00

370.00000 0.000 0.00

0370 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000

EACH 2.000 1,501.20

750.60000 2.000 1,501.20

603-05130  
 

0375 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,709.80000 2.000 7,419.60

604-00305  
 

0380 *INLET TYPE R  L 5 (5 FOOT) 9.000 9.000

EACH 0.000 0.00

5,394.60000 9.000 48,551.40

604-19105  
 

0380 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000

EACH 0.000 0.00

1,625.00000 0.000 0.00

0385 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

7,519.00000 3.000 22,557.00

604-19205  
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PCN: 14935R-BID   ESTIMATE RUN

PROJECT: STA 0241-043                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0385 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000

EACH 0.000 0.00

2,850.00000 0.000 0.00

0390 *INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

9,606.60000 1.000 9,606.60

604-19305  
 

0395 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,256.20000 1.000 3,256.20

604-30005  
 

0395 MATERIAL ALLOWANCE STOCKPILED MATRLS PE#1 0.000

EACH 0.000 0.00

987.00000 0.000 0.00

0400 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,580.20000 1.000 3,580.20

604-30010  
 

0405 *4 INCH PERFORATED PIPE UNDERDRAIN 186.000 186.000

LF  0.000 0.00

54.00000 186.000 10,044.00

605-00040  
 

0410 *SUBSURFACE DRAIN OUTLET 11.000 0.000

LF  11.000 4,752.00

432.00000 11.000 4,752.00

605-84000  
 

0415 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.250 0.000

LF  94.250 3,666.33

38.90000 94.250 3,666.33

606-00301  
 

0420 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 2.000 2,488.40

1,244.20000 2.000 2,488.40

606-01390  
 

0425 FENCE (PLASTIC) 1,000.000 900.000

LF  0.000 0.00

6.50000 900.000 5,850.00

607-11525  
 

0430 *CONCRETE SIDEWALK (6 INCH) 1,408.000 0.000

SY  264.730 12,151.11

45.90000 264.730 12,151.11

608-00006  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0435 *CONCRETE CURB RAMP 122.000 0.000

SY  68.500 10,151.70

148.20000 68.500 10,151.70

608-00010  
 

0440 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,042.000 3,243.000

LF  3,212.500 38,228.75

11.90000 6,455.500 76,820.45

609-21020  
 

0445 *GUTTER TYPE 2 (6 FOOT) 26.000 0.000

LF  26.000 1,667.90

64.15000 26.000 1,667.90

609-24006  
 

0450 *DELINEATOR (TYPE I) 105.000 0.000

EACH 105.000 1,249.50

11.90000 105.000 1,249.50

612-00001  
 

0455 *DELINEATOR (TYPE II) 13.000 0.000

EACH 13.000 169.00

13.00000 13.000 169.00

612-00002  
 

0460 *DELINEATOR (TYPE III) 14.000 0.000

EACH 14.000 196.00

14.00000 14.000 196.00

612-00003  
 

0465 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,590.000 3,590.000

LF  0.000 0.00

16.50000 3,590.000 59,235.00

613-01200  
 

0470 *WIRING 1.000 0.250

L S 0.000 0.00

7,020.00000 0.250 1,755.00

613-10000  
 

0475 *LIGHT STANDARD METAL (35 FOOT) 16.000 0.000

EACH 16.000 41,472.00

2,592.00000 16.000 41,472.00

613-34350  
 

0480 *LIGHT STANDARD FOUNDATION 16.000 6.000

EACH 10.000 7,560.00

756.00000 16.000 12,096.00

613-40010  
 

0485 *LIGHTING CONTROL CENTER 2.000 0.000

EACH 0.000 0.00

3,240.00000 0.000 0.00

613-50100  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0490 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000

EACH 0.000 0.00

378.00000 0.000 0.00

613-70250  
 

0495 *SIGN PANEL (CLASS I) 216.000 0.000

SF  6.250 81.25

13.00000 6.250 81.25

614-00011  
 

0500 *SIGN PANEL (CLASS II) 550.000 0.000

SF  12.000 181.20

15.10000 12.000 181.20

614-00012  
 

0505 *STEEL SIGN POST (U-2) 20.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

614-00200  
 

0510 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 846.000 0.000

LF  20.000 497.00

24.85000 20.000 497.00

614-01585  
 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

80.000 0.000

EACH 2.000 356.40

178.20000 2.000 356.40

614-01588  
 

0520 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

561.60000 0.000 0.00

614-70117  
 

0520 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 2.000

EACH 0.000 0.00

370.00000 2.000 740.00

0525 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000

EACH 0.000 0.00

734.40000 0.000 0.00

614-70336  
 

0525 MATERIAL ALLOWANCE STOCKPILED SIGNAL EQUIPMENT PE#2 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

0530 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

178.20000 0.000 0.00

614-72860  
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PCN: 14935R-BID   ESTIMATE RUN

PROJECT: STA 0241-043                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0530 MATERIAL ALLOWANCE SIGNAL STOCKPILE PE#2 2.000

EACH 0.000 0.00

40.00000 2.000 80.00

0535 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,194.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

614-72871  
 

0535 MATERIAL ALLOWANCE SIGNAL STOCKPILE 1,361.996

LF  0.000 0.00

1.25551 1,361.996 1,710.00

0540 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 1.000

EACH 0.000 0.00

8,316.00000 1.000 8,316.00

614-85312  
 

0545 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000 1.000

EACH 0.000 0.00

9,396.00000 1.000 9,396.00

614-85362  
 

0550 *CONSTRUCTION SURVEYING 1.000 0.460

L S 0.260 24,429.60

93,960.00000 0.720 67,651.20

625-00000  
 

0555 *MOBILIZATION 0.800 0.480

L S 0.000 0.00

280,000.00000 0.480 134,400.00

626-00000  
 

0560 PUBLIC INFORMATION SERVICES 0.800 0.600

L S 0.200 3,240.00

16,200.00000 0.800 12,960.00

626-01000  
 

0565 EPOXY PAVEMENT MARKING 91.000 0.000

GAL 0.000 0.00

102.60000 0.000 0.00

627-00005  
 

0570 PAVEMENT MARKING PAINT (WATERBORNE) 141.000 0.000

GAL 0.000 0.00

23.80000 0.000 0.00

627-00011  
 

0575 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

4.30000 0.000 0.00

627-00025  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0580 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 4,658.000 0.000

SF  0.000 0.00

11.35000 0.000 0.00

627-01003  
 

0585 *SURVEY MONUMENT (TYPE 3A) 20.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

629-01031  
 

0590 *FLAGGING 7,120.000 1,863.000

HOUR 1,380.500 35,754.95

25.90000 3,243.500 84,006.65

630-00000  
 

0595 *TRAFFIC CONTROL INSPECTION 80.000 25.000

DAY 20.000 4,320.00

216.00000 45.000 9,720.00

630-00007  
 

0600 *TRAFFIC CONTROL MANAGEMENT 160.000 54.000

DAY 25.000 13,500.00

540.00000 79.000 42,660.00

630-00012  
 

0605 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 19.000 2.000

EACH 4.000 1,296.00

324.00000 6.000 1,944.00

630-80335  
 

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 19.500

EACH 3.000 291.60

97.20000 22.500 2,187.00

630-80341  
 

0615 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 116.000 39.000

EACH 4.000 432.00

108.00000 43.000 4,644.00

630-80342  
 

0620 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 7.500

EACH 0.500 59.40

118.80000 8.000 950.40

630-80343  
 

0625 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 56.000

SF  0.000 0.00

10.80000 56.000 604.80

630-80344  
 

0630 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

1,620.00000 1.000 1,620.00

630-80358  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0635 *PORTABLE MESSAGE SIGN PANEL 520.000 68.000

DAY 54.000 4,374.00

81.00000 122.000 9,882.00

630-80359  
 

0640 *DRUM CHANNELIZING DEVICE 260.000 127.500

EACH 2.500 121.50

48.60000 130.000 6,318.00

630-80360  
 

0645 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 63.000 31.500

EACH 0.000 0.00

54.00000 31.500 1,701.00

630-80363  
 

0650 CONCRETE BARRIER (TEMPORARY) 1,080.000 540.000

LF  0.000 0.00

35.65000 540.000 19,251.00

630-80370  
 

0650 MATERIAL ALLOWANCE STOCKPILED MATERIAL PE #4 0.000

LF  1,080.000 19,256.40

17.83000 1,080.000 19,256.40

0655 *TRAFFIC CONE 310.000 125.000

EACH 30.000 486.00

16.20000 155.000 2,511.00

630-80380  
 

0660 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

3,240.00000 1.000 3,240.00

630-85006  
 

0665 F/A MINOR CONTRACT REVISIONS 194,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0670 F/A PARTNERING 1,080.000 1,080.000

F A 0.000 0.00

1.00000 1,080.000 1,080.00

700-70011  
 

0675 F/A ASPHALT PAVEMENT INCENTIVE 73,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0680 F/A FUEL COST ADJUSTMENT 20,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

0685 F/A OJT COLORADO TRAINING PROGRAM 1,680.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0690 F/A ON-THE-JOB TRAINEE 1,120.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0695 F/A ESB PROGRAM 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0700 F/A CONTAMINATED SOIL 24,613.530 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1015 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT CO 2 1.000 1.000

L S 0.000 0.00

3,017.56000 1.000 3,017.56

250-00010  
 

1020 *MONITORING TECHNICIAN CO 2 0.000 0.000

HOUR 0.000 0.00

91.82000 0.000 0.00

250-00050  
 

1025 *HEALTH AND SAFETY OFFICER CO 2 107.500 100.000

HOUR 7.500 996.75

132.90000 107.500 14,286.75

250-00110  
 

1030 *TRUCK WATER TRUCK CO 2 89.000 89.000

HOUR 0.000 0.00

75.00000 89.000 6,675.00

203-01580  
 

1035 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
(MCR #1)

56.500 11.500

HOUR 45.000 4,500.00

100.00000 56.500 5,650.00

625-00001  
 

1040 MATERIAL SAMPLING AND DELIVERY CO 2 5.000 5.000

EACH 0.000 0.00

181.50000 5.000 907.50

250-00120  
 

1045 ADDED ITEM (DOLLAR)/ CO #002 HAZ-MAT MONITORING 
EQUIPMENT

499.660 499.660

DOL 0.000 0.00

1.00000 499.660 499.66

900-00006  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - R3 

1050 DETOUR ROAD CO # 4 1.000 1.000

L S 0.000 0.00

7,121.76000 1.000 7,121.76

621-00425  
 

CAT 0200 $504,807.96 2,103,592.62CURRENT AMT 3,651,089.78 $$

CAT NO0201 ROADWAY - RESURFACING 

0710 REMOVAL OF ASPHALT MAT (PLANING) 61,617.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

202-00240  
 

0715 BLADING 14.000 0.000

HOUR 0.000 0.00

118.80000 0.000 0.00

203-01500  
 

0720 *LABORER 14.000 0.000

HOUR 0.000 0.00

59.40000 0.000 0.00

203-02330  
 

0725 *ADJUST MANHOLE 24.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

210-04010  
 

0730 *ADJUST VALVE BOX 12.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

210-04050  
 

0735 AGGREGATE BASE COURSE (CLASS 7) 1,379.000 0.000

TON 0.000 0.00

22.70000 0.000 0.00

304-07000  
 

0735 MATERIAL ALLOWANCE CLASS 7 STOCKPILE PE #3 1,379.000

TON 0.000 0.00

5.50000 1,379.000 7,584.50

0740 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 13,299.000 0.000

TON 0.000 0.00

32.30000 0.000 0.00

403-34701  
 

0745 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 144.000 0.000

TON 0.000 0.00

225.00000 0.000 0.00

411-03352  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RESURFACING 

0750 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 677.000 0.000

TON 0.000 0.00

225.00000 0.000 0.00

411-03355  
 

0755 EMULSIFIED ASPHALT (SLOW-SETTING) 6,835.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-10255  
 

0760 *DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

11.90000 0.000 0.00

612-00001  
 

0765 *DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002  
 

0770 *DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00003  
 

0775 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,200.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

614-72871  
 

0780 *MOBILIZATION 0.200 0.120

L S 0.000 0.00

280,000.00000 0.120 33,600.00

626-00000  
 

0785 PUBLIC INFORMATION SERVICES 0.200 0.000

L S 0.000 0.00

16,200.00000 0.000 0.00

626-01000  
 

0790 EPOXY PAVEMENT MARKING 224.000 0.000

GAL 0.000 0.00

102.60000 0.000 0.00

627-00005  
 

0795 PAVEMENT MARKING PAINT (WATERBORNE) 478.000 0.000

GAL 0.000 0.00

23.80000 0.000 0.00

627-00011  
 

0800 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,848.000 0.000

SF  0.000 0.00

11.35000 0.000 0.00

627-01003  
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PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RESURFACING 

0805 *SURVEY MONUMENT (TYPE 3A) 11.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

629-01031  
 

0810 *FLAGGING 1,780.000 0.000

HOUR 0.000 0.00

25.90000 0.000 0.00

630-00000  
 

0815 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

216.00000 0.000 0.00

630-00007  
 

0820 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 0.000 0.00

540.00000 0.000 0.00

630-00012  
 

0825 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

324.00000 0.000 0.00

630-80335  
 

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 0.000 0.00

97.20000 0.000 0.00

630-80341  
 

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 0.000

EACH 0.000 0.00

108.00000 0.000 0.00

630-80342  
 

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 0.000 0.00

118.80000 0.000 0.00

630-80343  
 

0845 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 47.000 0.000

SF  0.000 0.00

10.80000 0.000 0.00

630-80344  
 

0850 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.000 0.00

1,620.00000 0.000 0.00

630-80358  
 

0855 *PORTABLE MESSAGE SIGN PANEL 130.000 0.000

DAY 0.000 0.00

81.00000 0.000 0.00

630-80359  
 



CONTID: C14935R        COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RESURFACING 

0860 *DRUM CHANNELIZING DEVICE 45.000 0.000

EACH 0.000 0.00

48.60000 0.000 0.00

630-80360  
 

0865 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80363  
 

0870 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

35.65000 0.000 0.00

630-80370  
 

0875 *TRAFFIC CONE 40.000 0.000

EACH 0.000 0.00

16.20000 0.000 0.00

630-80380  
 

0880 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

3,240.00000 0.000 0.00

630-85006  
 

0885 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0890 F/A PARTNERING 270.000 270.000

F A 0.000 0.00

1.00000 270.000 270.00

700-70011  
 

0895 F/A ASPHALT PAVEMENT INCENTIVE 18,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0900 F/A OJT COLORADO TRAINING PROGRAM 420.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0905 F/A ON-THE-JOB TRAINEE 280.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RESURFACING 

0910 F/A ESB PROGRAM 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0201 $0.00 41,454.50CURRENT AMT 1,261,051.80 $$

CAT NO0202 ROADWAY - ADA 

0920 *REMOVAL OF SIDEWALK 172.000 0.000

SY  0.000 0.00

21.60000 0.000 0.00

202-00200  
 

0925 *REMOVAL OF CURB AND GUTTER 462.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

202-00203  
 

0930 *REMOVAL OF BRICK PAVERS 120.000 0.000

SY  0.000 0.00

91.90000 0.000 0.00

202-00207  
 

0935 *REMOVAL OF FENCE 15.000 0.000

LF  0.000 0.00

21.60000 0.000 0.00

202-01000  
 

0940 *RESET BRICK PAVERS 116.000 0.000

SY  0.000 0.00

122.40000 0.000 0.00

210-00300  
 

0945 *RESET FENCE 15.000 0.000

LF  0.000 0.00

16.20000 0.000 0.00

210-01000  
 

0950 *PIPE RAILING 208.000 0.000

LF  0.000 0.00

108.00000 0.000 0.00

514-00000  
 

0955 *CONCRETE CLASS B 17.000 0.000

CY  0.000 0.00

1,864.80000 0.000 0.00

601-01000  
 

0960 *REINFORCING STEEL (EPOXY COATED) 1,345.000 0.000

LB  0.000 0.00

5.30000 0.000 0.00

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - ADA 

0965 *18 INCH REINFORCED CONCRETE PIPE 16.000 0.000

LF  0.000 0.00

70.20000 0.000 0.00

603-01180  
 

0970 *INLET TYPE 13 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,666.60000 0.000 0.00

604-13005  
 

0970 MATERIAL ALLOWANCE STOCKPILED MATERIALS PE #4 0.000

EACH 2.000 1,890.00

945.00000 2.000 1,890.00

0975 *CONCRETE SIDEWALK (6 INCH) 127.000 0.000

SY  0.000 0.00

45.90000 0.000 0.00

608-00006  
 

0980 *CONCRETE CURB RAMP 31.000 0.000

SY  0.000 0.00

148.20000 0.000 0.00

608-00010  
 

0985 *CURB RAMP (SPECIAL) 52.000 0.000

SY  0.000 0.00

464.00000 0.000 0.00

608-00012  
 

0990 *CURB AND GUTTER TYPE 2 (SECTION II-B) 497.000 0.000

LF  0.000 0.00

11.90000 0.000 0.00

609-21020  
 

0995 *CHANNELIZING DEVICE (FIXED) 6.000 0.000

EACH 0.000 0.00

108.00000 0.000 0.00

630-80391  
 

CAT 0202 $1,890.00 1,890.00CURRENT AMT 142,867.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00

620-00002  
 

1005 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,700.00000 1.000 29,700.00

620-00012  
 



CONTID: C14935R        COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 14935R-BID   ESTIMATE RUN 11/14/2005

PROJECT: STA 0241-043                  ESTIMATE NO: 0004 11:21:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

7,128.00000 1.000 7,128.00
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CAT 0400 $0.00 66,528.00CURRENT AMT 66,528.00 $$

PROJECT TOTAL 506,697.96 $ 2,213,465.12CURRENT AMT 5,121,537.28 $$


